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1. Meetings:
i Participated in weekly conference calls.
2. The following Shipyard Question Submittals were reviewed and commented on:
No questions this reporting period.
3. Logistics:

i Continuing to review Vendor Recommended Spares (VRS).

ii. Continuing to review Technical Manuals and Supplemental Information.
iii. Continuing to work on initial outfitting lists for Sally Ride.
iv.  Working on NS5 Hierarchy

4. Operator Concerns:

e Tuff-Mass MLV and Acoustic Tiles — Issue(s) remains open. Nothing new to report.

e Main Deck Vent Closures — Issue remains open. New drawing/proposal from DCI/GPA is
forthcoming.

¢ Reach Rods — DCI is not planning on installing reach rods to the two 10-inch sea valves located
at the starboard sea chest. DCI is claiming that these valves are for emergency use only and will
be normally closed. For this reason, reach rods have only been fitted to the two 10-inch sea
valves located at the port sea chest. They are asking for reg body approval of this plan. The
operators strongly disagree with DCI’s justification for this action.

o Emergency Generator Room HiFog- Issue remains open. A shunt-tip at the 480-vac volt
switchboards emergency bus-tie could mitigate some of the safety issue with activation of the
HiFog system for this space.

e Load Shedding — Awaiting verification that the necessary cables and shut trips have been
installed.

e SSHD Controls — Waiting to see how this issue is addressed by Markey/Systems Interface. A
CTD LARS/SSHD Handling selector switch has not been installed in the Aft Control Station as
yet.

e Main Crane Towing & Coring Crutch — The crutch assembly being provided by Allied Systems
needs to be demonstrated to prove that it can be used in a safe and practical way.

e Side & CTD Handling Systems — Static load tests performed to ABS satisfaction. Test wire loaded
on to each drum. Interference issues with the Main Crane have been reduced but not entirely
eliminated. Currently, to provide the necessary clearance between the aft winch and the SSHD,
the cranes extension boom must be extended 19-inches. The yard has yet to demonstrate that
the aft winch wire can be reeved to the CTDHD and that the fwd winch wire can be reeved to the
SSHD as required.
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5. Sally Ride Progress:
o Sally Ride Electrical — Cable is being feed to several of Siemen’ s 10 and Machinery Control
cabinets throughout the vessel in preparation for termination.

Port Storeroom Siemens Equipment




¢ Pilot House — Electrical and joiner work is ongoing, however carpenters are waiting for HVAC to
finish before Norac panels can be installed.

e Steering Gear — The port side hydraulic piping has been flushed and a sample has been taken for
analysis. The starboard side flush will begin this afternoon. ABS will witness hydro testing
tomorrow. Bulkheads and overheads in this space have been painted.

e Traction Winch — The various component parts that were removed prior to landing the equipment
have been reinstalled. Machinists are drilling the foundations.




6. Call-outs:

No call-outs for Ride this reporting period.

7. The following DRL’s were reviewed and commented on:

1st App DRL Document Title Occur
Hull No No No/Rev
No

AGOR27 | AOO7 | STD Report - PURCHASE ORDERS (PO) ( 721094 1945/0
SIEMENS)(R/ASR)

AGOR27 | AOO8 | STD Report - MASTER EQUIPMENT LIST (MEL) ( MEL 4/1
AUGUST 2014 Updated)(R/ASR)

AGOR27 | A0O24 | STD Report - REGULATORY BODY CORRESPONDENCE 154/1
( DCI/USCG - AGOR 27 & 28 Emergency Shutdown
Procedures)(R/ASR)

AGOR27 | A0O24 | STD Report - REGULATORY BODY CORRESPONDENCE 156/0
( Point Eight Power/ABS - IP Rating)(R/ASR)

AGOR27 | A0O24 | STD Report - REGULATORY BODY CORRESPONDENCE 157/0
( DCI/USCG 1165083 plan review)(R/ASR)

AGOR27 | A027- | DWG Report - RESILIENT MOUNTED EQUIPMENT 1/1

39 SYSTEM REPORT ( Resilient Mounted Equipment System
Report)
AGOR27 | A031- | STD Report - TEST PROCEDURES ( 541-001-3 Fuel Oil 217/0
03 Service & Purification System Operational Test)(R/ASR)
AGOR27 | A031- | STD Report - TEST PROCEDURES ( 573-002-2 CTD 223/0
03 SSHD Hydrographic Winches Static SWL
Demonstration)(R/ASR)
AGOR27 | A031- | STD Report - TEST PROCEDURES ( 555-002-3 Portable 225/0
03 Fire Extinguishing Equipment Rev-)(R/ASR)
AGOR27 | A031- | STD Report - TEST REPORT ( 100-003-2 Tightness 104/0
04 Testing Hull Report)(R/ASR)
AGOR27 | A031- | STD Report - TEST REPORT ( 65411-843-02-58 AGOR 106/0
04 27 Stability Test Report)(R/ASR)
AGOR27 | A031- | STD Report - TEST REPORT ( 320-001-2 MCCS Design 108/0
04 Verification Test Report)(R/ASR)

AGOR27 | AO59 | STD Report - STUDENT GUIDES ( DI-059 (Student 20/0
Guide) for Hundested) (DARC REV)

AGOR27 | AO59 | STD Report - STUDENT GUIDES ( #15 DI-059 (Student 27/0

Guides) for Allied Systems Main Crane)(R/ASR)
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